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X

Firm-Fixed-Price

10 2000NOV20

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CTT

SYLVIA GAUTHIER (309)782-7290

EMAIL: GAUTHIERS@RIA.ARMY.MIL

S0101A

DCMC BIRMINGHAM

BURGER PHILLIPS CENTER

1910 3RD AVE NORTH  ROOM 201

BIRMINGHAM  AL  35203-2376

C NONE HQ0338

08EE1

POWER MANUFACTURING

P O BOX 703

ATOKA  TN     38004

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-99-D-0087/0001

1999AUG03

ACRN: AA NET INCREASE: $48,286.06

KIND MOD CODE: 7

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/

HOWARD LEWIS
LEWISH@RIA.ARMY.MIL (309)782-3506
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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO INCREASE THE DOLLAR AMOUNT ON THE FIRST ARTICLE CLIN (0001AA) BY $48,286.06 FOR THE

FOLLOWING REASON:

1. ADDITIONAL FUNDING FOR THE COST OF CONDUCTING THE FIRST ARTICLE TESTING AT ABERDEEN PROVING GROUNDS, THE FOLLOWING TESTING WAS

REQUIRED TO BE PERFORMED BY ABERDEEN PROVING GROUND:

      ENVIRONMENTAL TESTING

      M103-A3 TRAILER ROAD TESTING

      SECURITY ESCORT SERVICE

      GFE BATTERY ENVIRONMENTAL TESTING

      TIEDOWN IMPACT TEST

2. ACCEPTANCE OF THIS MODIFICATION COMPRISES A COMPLETE DISCHARGE AND SATISFACTION OF EACH AND EVERY CLAIM THE CONTRACTOR HAS OR

MAY HAVE ARISING FROM THE CIRCUMSTANCES WHICH LED TO THE MODIFICATION TO THE CONTRACT. THE CONTRACTOR EXPRESSLY ACCEPTS THIS

MODIFICATION IN LIEU OF ANY OTHER REIMBURSEMENT, EQUITABLE ADJUSTMENT. REMEDY, OR RELIEF ARISING OUT OF, RELATED TO, OR ASSOCIATED

WITH THIS MODIFICATION. AS A RESULT OF THIS MODIFICATION, CLIN 0001AA IS INCREASED BY $48,286.06 FROM: $387,722.50 TO:

$436,008.50.

3. THE FIRST ARTICLE DELIVERY DATE IS EXTENDED AS FOLLOWS:

   FROM:  31 OCT 00        TO:  29 DEC 00

4. ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME.

                                               *** END OF NARRATIVE A 012 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        FIRST ARTICLE                                               1          EA   $     ** N/A **  $        436,008.56              _____________                                                                ______________   _________________

              NOUN: SHOP EQUIP WELDING FA

              SECURITY CLASS: Unclassified

              PRON: M19S2322M1    PRON AMD: 05    ACRN: AA

              AMS CD: 534522521485345

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Government Approval/Disapproval Days: 240

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000    0

              DEL REL CD        QUANTITY        DEL DATE              __________     ______________     ________

                 001               1            29-DEC-2000

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W52H09)   PR ACALA

                         ATTN FIN AND ACCT OFC

                         ROCK ISLAND           IL 61299-6000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-99-D-0087/0001
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  M19S2322M1             AA       2        $         387,722.50  $          48,286.06            $         436,008.56

        534522521485345               977322

                                                                           _________________

                                                         NET CHANGE    $          48,286.06

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   92035000096D6D02P534522252G  S11116                W52H09           $          48,286.06                                                                                                          __________________

                                                                                          NET CHANGE    $          48,286.06

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,039,956.37              $          48,286.06              $       2,088,242.43
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